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ESTIMATE RUN 02/26/2002

ESTIMATE SUMMARY 14:00:15

CONTID: C12399         ESTIMATE NO: 0011 FINL 1999

PCN: 12399-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Straight Creek Erosion Control PERCENT TIME:

PROJECT NO: IM 0703-250                   

Straight Creek Erosion Control

NAME OF ROAD: I 70

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS INC AND SUBSIDIARY PAY PERIOD ENDING 02/26/2002 DATE TIME STARTED 09/12/2000

1601 W. Belleview Ave. DATE LET 07/27/2000 DATE WORK BEGAN 09/12/2000

 DATE AWARDED 08/18/2000 DATE TIME STOPPED 10/09/2001

 DATE CONTRACT EXECUTED 08/18/2000 DATE ACCEPTED 10/09/2001

Littleton CO 80120     303-795-2582 DATE NOTICE TO PROCEED 09/12/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,982,874.83 PARTICIPATING $ $ 11,621.40

AWARD PROJECT AMT: 1,712,891.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 25,693.37

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

0.00

11,621.40

11,621.40

37,314.77

$

$

$

$

1,982,874.83

0.00

1,982,874.83

0.00

1,982,874.83

0.00

0.00

1,982,874.83

0.00

AMOUNT DUE 1,982,874.83 37,314.77

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 37,314.77

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

98.0 TIME ALLOW: 98

ORIG TIME ALLOW: 60
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PCN: 12399-BID    ESTIMATE RUN 02/26/2002

PROJECT: IM 0703-250                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:00:15

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

50,000.00000 50,000.001.000

0.00

0010 REMOVAL OF EROSION MAT 100.000

0.000

202-00013  
 

100.000

SY  

12.00000 1,200.00100.000

0.00

0015 REMOVAL OF GUARDRAIL TYPE 4 1,050.000

0.000

202-01140  
 

1,050.000

LF  

20.00000 21,000.001,050.000

0.00

0020 UNCLASSIFIED EXCAVATION 18,848.000

0.000

203-00000  
 

18,848.000

CY  

10.00000 188,480.0018,848.000

0.00

0025 ROCK SCALING 6,425.000

0.000

203-00595  
 

6,425.000

SY  

7.00000 44,975.006,425.000

0.00

0030 BLADING 109.500

0.000

203-01500  
 

109.500

HOUR

150.00000 16,425.00109.500

0.00

0035 COMBINATION LOADER 13.500

0.000

203-01594  
 

13.500

HOUR

150.00000 2,025.0013.500

0.00

0040 HYDRAULIC EXCAVATOR SCALING 22.500

0.000

203-01625  
 

22.500

HOUR

280.00000 6,300.0022.500

0.00

0045 ROCK SCALER 918.000

0.000

203-02300  
 

918.000

HOUR

45.00000 41,310.00918.000

0.00

0050 SCALER FOREMAN 165.000

0.000

203-02310  
 

165.000

HOUR

68.00000 11,220.00165.000

0.00

0055 STRUCTURE EXCAVATION 145.000

0.000

206-00000  
 

145.000

CY  

20.00000 2,900.00145.000

0.00
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PCN: 12399-BID    ESTIMATE RUN 02/26/2002

PROJECT: IM 0703-250                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:00:15

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0060 SILT DIKE 40.000

0.000

208-00001  
 

40.000

LF  

7.00000 280.0040.000

0.00

0065 EROSION BALES (WEED FREE) 75.000

0.000

208-00011  
 

75.000

EACH

18.00000 1,350.0075.000

0.00

0070 SILT FENCE 1,182.000

0.000

208-00020  
 

1,182.000

LF  

3.50000 4,137.001,182.000

0.00

0075 EROSION CONTROL SUPERVISOR 1.000

0.000

208-00200  
 

1.000

L S 

2,500.00000 2,500.001.000

0.00

0080 SEEDING (NATIVE) 125.340

0.000

212-00006  
 

125.340

ACRE

3,500.00000 438,690.00125.340

0.00

0085 SOIL PREPARATION (SPECIAL) 125.340

0.000

212-00047  
 

125.340

ACRE

1,400.00000 175,476.00125.340

0.00

0085 MATERIAL ALLOWANCE SEEDING-MULCHING 0.000

0.000DOL 

1.00000 0.000.000

0.00

0085 MATERIAL ALLOWANCE SOIL PREPARATION (SPEC) 0.000

0.000ACRE

1,400.00000 0.000.000

0.00

0090 MULCHING (WEED FREE HAY) 120.940

0.000

213-00002  
 

120.940

ACRE

1,000.00000 120,940.00120.940

0.00

0095 MULCH TACKIFIER 54,518.000

0.000

213-00061  
 

54,518.000

LB  

2.20000 119,939.6054,518.000

0.00

0095 MATERIAL ALLOWANCE SEEDING-MULCHING 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 12399-BID    ESTIMATE RUN

PROJECT: IM 0703-250                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 BID ITEMS 

0095 MATERIAL ALLOWANCE MULCH TACKIFIER 0.000

0.000LB  

2.20000 0.000.000

0.00

0100 BRUSH LAYER CUTTING 925.000

0.000

214-01010  
 

925.000

EACH

3.00000 2,775.00925.000

0.00

0105 PLANT (TUBELING) 1,000.000

0.000

214-01200  
 

1,000.000

EACH

6.00000 6,000.001,000.000

0.00

0110 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

0.000

TON 

120.00000 0.000.000

0.00

0115 HOT BITUMINOUS PAVEMENT (GRADING SX)(ASPHALT) (86)(PG 
58-28) 

1,589.300

0.000

403-33452  
 

1,589.300

TON 

67.00000 106,483.101,589.300

0.00

0120 GEOTEXTILE (DRAINAGE) (CLASS A) 117.000

0.000

420-00110  
 

117.000

SY  

2.00000 234.00117.000

0.00

0125 RIPRAP (18 INCH) 349.000

0.000

506-00218  
 

349.000

CY  

65.00000 22,685.00349.000

0.00

0130 GROUTED RIPRAP SLOPE AND DITCH PAVING 55.000

0.000

507-00350  
 

55.000

CY  

200.00000 11,000.0055.000

0.00

0135 NUMBER 13 INLET GRATING AND FRAME 3.000

0.000

604-50013  
 

3.000

EACH

1,000.00000 3,000.003.000

0.00

0140 GUARDRAIL TYPE 3 (6-3 POST SPACING) 338.000

0.000

606-00301  
 

338.000

LF  

26.00000 8,788.00338.000

0.00

0145 GUARDRAIL TYPE 4 (PRECAST-PORTABLE) 1,248.000

0.000

606-00465  
 

1,248.000

LF  

30.00000 37,440.001,248.000

0.00
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PCN: 12399-BID    ESTIMATE RUN

PROJECT: IM 0703-250                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 BID ITEMS 

0145 MATERIAL ALLOWANCE GUARDRAIL-PRECAST CONCRETE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0145 MATERIAL ALLOWANCE GUARDRAIL TYPE 4 (P-P) 0.000

0.000LF  

30.00000 0.000.000

0.00

0150 FENCE (PLASTIC) 2,142.000

0.000

607-11525  
 

2,142.000

LF  

2.00000 4,284.002,142.000

0.00

0155 24 INCH CULVERT PIPE (CR 4) 8.000

0.000

624-14024  
 

8.000

LF  

100.00000 800.008.000

0.00

0160 CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

15,000.00000 15,000.001.000

0.00

0165 MOBILIZATION 0.971

0.029

626-00000  
 

1.000

L S 

160,000.00000 160,000.001.000

4,640.00

0170 PAVEMENT MARKING PAINT 0.000

0.000

627-00001  
 

0.000

GAL 

80.00000 0.000.000

0.00

0175 FLAGGING 1,143.500

0.000

630-00000  
 

1,143.500

HOUR

28.00000 32,018.001,143.500

0.00

0180 TRAFFIC CONTROL SUPERVISOR 104.000

0.000

630-00002  
 

104.000

DAY 

480.00000 49,920.00104.000

0.00

0185 TRAFFIC CONTROL INSPECTION 55.000

5.000

630-00007  
 

60.000

DAY 

140.00000 8,400.0060.000

700.00

0190 FLASHING BEACON (PORTABLE) 3.600

0.400

630-80001  
 

4.000

EACH

1,200.00000 4,800.004.000

480.00
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PCN: 12399-BID    ESTIMATE RUN 02/26/2002

PROJECT: IM 0703-250                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:00:15

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0195 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.300

0.700

630-80341  
 

7.000

EACH

100.00000 700.007.000

70.00

0200 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 26.100

2.900

630-80342  
 

29.000

EACH

130.00000 3,770.0029.000

377.00

0205 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 13.500

1.500

630-80343  
 

15.000

EACH

160.00000 2,400.0015.000

240.00

0210 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 28.800

3.200

630-80344  
 

32.000

SF  

24.00000 768.0032.000

76.80

0215 PORTABLE MESSAGE SIGN PANEL 0.900

0.100

630-80355  
 

1.000

EACH

7,000.00000 7,000.001.000

700.00

0220 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.900

0.100

630-80358  
 

1.000

EACH

1,400.00000 1,400.001.000

140.00

0225 DRUM CHANNELIZING DEVICE 23.400

2.600

630-80360  
 

26.000

EACH

45.00000 1,170.0026.000

117.00

0230 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.300

0.700

630-80363  
 

7.000

EACH

75.00000 525.007.000

52.50

0235 CONCRETE BARRIER (TEMPORARY) 945.000

105.000

630-80370  
 

1,050.000

LF  

20.00000 21,000.001,050.000

2,100.00

0240 TRAFFIC CONE 360.000

40.000

630-80380  
 

400.000

EACH

20.00000 8,000.00400.000

800.00

0245 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 12399-BID    ESTIMATE RUN 02/26/2002

PROJECT: IM 0703-250                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:00:15

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0250 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0255 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0260 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0265 ADDED ITEM (LUMP SUM)/ CLEAN CULVERT 1.000

0.000

900-00014  
 

1.000

L S 

1,708.00000 1,708.001.000

0.00

0270 6 IN PP UNDERDRAIN 1,225.000

0.000

605-00060  
 

1,225.000

LF  

2.60000 3,185.001,225.000

0.00

0275 PORT MESG PANEL (SPECIAL) 46.000

0.000

630-80359  
 

46.000

DAY 

60.00000 2,760.0046.000

0.00

0280 4 IN PP UNDERDRAIN 392.000

0.000

605-00040  
 

392.000

LF  

16.49000 6,464.08392.000

0.00

0290 SOIL RETEN BLANKET (PLASTIC) NILEX MAT 80.000

0.000

216-00035  
 

80.000

SY  

2.70000 216.0080.000

0.00

0300 SOIL RETEN BLANKET (SPEC) SUPER GRO MATS FOR SEEP 
AREAS

1,198.000

0.000

216-00030  
 

1,198.000

SY  

2.70000 3,234.601,198.000

0.00

0310 EMB MATL (CIP) CMO #1- MATERIAL SOURCE M.P. 232 6,088.500

0.000

203-00060  
 

6,088.500

CY  

16.20000 98,633.706,088.500

0.00

0320 MOBILIZATION MOBILIZATION - EMERGENCY REPAIR 0.971

0.029

626-00000  
 

1.000

L S 

38,900.00000 38,900.001.000

1,128.10
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PCN: 12399-BID    ESTIMATE RUN 02/26/2002

PROJECT: IM 0703-250                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:00:15

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0330 UNCL EXCAV (SPEC) UNCLASSIFIED EXCAVATION - MUD SLIDE 
CLEAN-UP MP 232

2,325.000

0.000

203-00040  
 

2,325.000

CY  

18.35000 42,663.752,325.000

0.00

0340 8 IN PLASTIC PIPE 8 INCH PLASTIC COLLECTOR PIPE 100.000

0.000

603-50008  
 

100.000

LF  

117.00000 11,700.00100.000

0.00

0350 3 IN PLASTIC PIPE 3 INCH COLLECTOR PIPE 200.000

0.000

603-50003  
 

200.000

LF  

15.61000 3,122.00200.000

0.00

0360 ADDED ITEM (FOOT)/ ADDED ITEM 1.5 INCH COLLECTOR PIPE 
AND FITTINGS

200.000

0.000

900-00012  
 

200.000

LF  

3.90000 780.00200.000

0.00

CAT 1,982,874.8311,621.401,982,874.83CURRENT AMT0200 $ $ $

$ 1,982,874.8311,621.40$1,982,874.83$CURRENT AMTPROJECT TOTAL


